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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 
ESI-PRP Removal - Removal Polrep 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #30 
Progress 
ESI-PRP Removal 
B5YS 
Indianapolis, IN 
Latitude: 39.9128600 Longitude: -86.2423680 

To: Sue Michael, City of Indianapolis 
Tom White, Citizens Energy Group 
Harry Atkinson, IDEM 
Ryan Groves, IDEM 
Megan Nagle, IDEM 
George Richotte, IDEM 
Jason Doerflein, Marion County Health Department 
Stephen Jones, Pike Fire Department 
John Maritote, U.S. EPA Region V 
Janet Pope, U.S. EPA Region V 
Kim Cussen, United Water 
Stan Rigney, IDEM 
Randy Braun, IDEM 
Maupin Natalie, IDEM 
Eric Kaufman, Marion County Health Department 
Jason Sewell, IDEM 
Jason Ravenscroft, Marion County Health Department 
Dan Sparks, USFWS 
Ed Karecki, USFWS 
Bob Masbaum, Citizens Energy Group 
Kristen Heitman, Providence Wildlife 
Michael Massonne, City of Indianapolis 
Cheryl Carlson, Citizens Energy Group 
Emily Mack, City of Indianapolis 
Thomas Marks, U.S. EPA 
Rex Osborn, IDEM 
Gabriele Hauer, IDEM 
Max Michael, IDEM 

From: Verneta Simon & Anita L. Boseman, On-Scene Coordinators 
Date: 11/14/2011 
Reporting Period: 11/7/2011-11/11/2011 

1. Introduction 
1.1 Background 

Site Number: B5YS 
D.O. Number: 
Response Authority: CERCLA 

Contract Number: 
Action Memo Date: 
Response Type: 

9/30/2010 
PRP Oversight 
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Response Lead: 
NPL Status: 
Mobilization Date: 
Demob Date: 
CERCLIS ID: 
ERNS No.: 
FPN#: 

PRP 
Non NPL 
4/6/2011 

INN0051050501 

Incident Category: 
Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

Removal Action 

4/6/2011 

1.1.1 Incident Category 
Bankrupt Commercial Used Oils Facility 

1.1.2 Site Description 
See POLREP 1 

1.1.2.1 Location 
4910 West 86th Street, Indianapolis, Indiana 46268 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 
See POLREP1 

2.1.2 Response Actions to Date 

On November 7, 2011, Midwest hauled off 7 loads (39,639 gal) of oily water from the concrete access pit, 
manway MH-17, and manway MH-23: 5 loads (28,139 gal) to the United Waste Water Inc. facility in 
Cincinnati, OH and 2 loads (11,500 gal) to Clean Water Limited's Cherokee Drive facility in Dayton, OH. 

• Midwest hauled out 3,142 gallons of D002 caustic waste to Environmental Enterprises Inc. in 
Cincinnati, OH. 

• Midwest opened larger roof openings on the north end of the west million gallon bunker tank with a 
track hoe. 

• Midwest completed cleaning in the Unloading Building. 
• Midwest completed cleaning the centrifuge platform area. 
• Midwest used a vac truck to collect and transport sludge from the east million gallon bunker tank to 

the solidification pits. 
• Midwest began solidification with lime solidification media using a 20% mixture. 
• AVS began cleaning process pipelines near the DAF tanks., 
• TriHydro requested visual inspection of the centrifuge platform and the Unloading Building. There 

was no visible product on the pavement or platform of the centrifuge platform. There was no visible 
product on the floors or beneath the grates in the Unloading Building. The condition was 
documented with two photos of each area. 

On November 8, 2011, Midwest hauled off 1 load (6,200 gal) of oily water from the concrete access pit to 
United Waste Water Inc.'s facility in Cincinnati, OH. 

• Midwest hauled off (11) 20 cyd roll-off boxes of solidified sludge to Southside Landfill in 
Indianapolis, IN. 

• Midwest continued opening larger roof openings on the north end of the west million gallon bunker 
tank with a track hoe. 

• Midwest used a vac truck to collect and transport sludge from the east million gallon bunker tank to 
the solidification pits. 

• Midwest continued solidification with lime solidification media. 
• AVS continued cleaning process pipelines near the Used Oil and Dehydration Building areas. 
• TriHydro requested visual inspection of the primary separator pit. There was no visible product on 

the walls, grates, or bottom of the pit. The condition was documented with two photos of the pit. 
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On November 9, 2011, Midwest hauled off (10) 20 cyd roll-off boxes of solidified sludge to Southside 
Landfill in Indianapolis, IN. 

• Midwest received (2) 25 ton loads of sawdust solidification media from Burton Lumber Co Inc. in 
Lexington, IN and Koetter & Smith Inc. in Borden, IN. 

• Midwest solidified sludge in the west million gallon bunker tank with the long reach excavator and 
sawdust solidification media. 

• Midwest started cleaning tank CTK3 in the Dehydration Building. 
• Midwest continued cleaning the crack oil containment. 
• Midwest used a vac truck to collect and transport sludge from the east million gallon bunker tank to 

the solidification pits. 
• Midwest continued solidification in the solidification pits with saw dust solidification media. 
• Midwest moved the GAC components into the Dehydration Building and built an insulated structure 

to house the GAC system. 
• AVS continued cleaning process pipe runs near the Used Oil and Dehydration Building areas. 
• TriHydro constructed an insulated shed inside of the Dehydration Building to house the GAC 

system as a means of winterization. 

On November 10, 2011, Midwest hauled off (11) 20 cyd roll-off boxes of solidified sludge to Southside 
Landfill in Indianapolis, IN. 

• Midwest received (4) 50,000 pound loads of wood pulp solidification media from Appleton Papers, 
Inc. in Dayton, OH. 

• Midwest received (2) 25 ton loads of sawdust solidification media from Burton Lumber Co Inc. in 
Lexington, IN and Koetter & Smith Inc. in Borden, IN. 

• Midwest received (1) 20 ton load of lime solidification media from Mintec. 
• Midwest solidified sludge in the west million gallon bunker tank with the long reach excavator and 

sawdust solidification media. 
• Midwest completed cleaning tank CTK3 in the Dehydration Building. 
• Midwest started and completed cleaning tank CTK2 in the Dehydration Building. 
• Midwest continued cleaning the crack oil containment. 
• Midwest used a vac truck to collect and transport sludge from the east million gallon bunker tank to 

the solidification pits. 
• Midwest continued solidification in the solidification pits with saw dust, lime, and wood pulp 

solidification media. 
• AVS continued cleaning process pipe runs near the frybasket. 
• TriHydro had an electrician on site to supply electncity to the GAC wintenzation shed. 
• TriHydro completed the construction of the GAC winterization shed by installing a space heater and 

lighting. 
• TriHydro requested visual inspection of CTK2 and CTK3 in the Dehydration Building.- There was no 

visible product on the walls or floors of either tank. Two photos of each tank were taken to 
document the condition at the time of inspection. 

On November 11, 2011, Midwest hauled off (10) 20 cyd roll-off boxes of solidified sludge to Southside 
Landfill in Indianapolis, IN. 

• Midwest received (2) 50,000 pound loads of wood pulp solidification media from Appleton Papers, 
Inc. in Dayton, OH. 

• Midwest received (2) 25 ton loads of sawdust solidification media from Burton Lumber Co Inc. in 
Lexington, IN. 

• Midwest received (2) 20 ton loads of lime solidification media from Mintec. 
• Midwest solidified sludge in the west million gallon bunker tank with the long reach excavator and 

sawdust solidification media. 
• Midwest continued cleaning the crack oil containment. 
• Midwest used a vac truck to collect and transport sludge from the east million gallon bunker tank to 

the solidification pits. 
• Midwest continued solidification in the solidification pits with saw dust, lime, and wood pulp 

solidification media. 
• Midwest demobilized two rented vac boxes. 
• AVS continued cleaning process pipelines within the Acid containment and Solidification Building. 
• Trihydro installed discharge piping from the GAC system to Oil Creek. 
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The wood pulp and sawdust solidification matenals are reclaimed/recycled products. As of November 11, 
2011, approximately 6,300,000 pounds of wood pulp solidification media, 150 tons of sawdust solidification 
media, and 60 tons of lime solidification media had been used to solidify waste sludge. 

An updated figure depicting which vessels have been cleaned is available in the documents section of this 
website. 

2.1.3 Enforcement Activities, Identity of Potentially 
Responsible Parties (PRPs) 
N/A 

2.1.4 Progress Metrics 

Waste Stream 

Oily Water 

Stormwater 

Tank 51 Containment 

Totes and Drums 

Solidified Sludge 

Unsolidified Sludge 

Treated Stormwater 

Medium 

Liquid 

Liquid 

Liquid 

Liquid 

Solid 

Liquid 

Liquid 

Quantity 

3,726,834 gallons 

424,956 gallons 

346,320 gallons 

11,935 gallons 

7,300 cyd 

200 cyd 

263,912 gallons 

Disctiarge 

X 

Treatment 

X 

X 

X 

X 

X 

Disposal 

X 

2.2 Planning Section 
2.2.1 Anticipated Activities 

• Initiate Tank 51 cleaning activities. 
• Increase the number of contractors on site to expedite site cleanup. 

2.2.1.1 Planned Response Activities 
None 

2.2.1.2 Next Steps 
US EPA will provide oversight of PRP Group removal activities. 

2.2.2 Issues 
None 

2.3 Logistics Section 
Not applicable. 

2.4 Finance Section 
2.4.1 Narrative 
Not applicable. 

2.5 Other Command Staff 
2.5.1 Safety Officer 
Not applicable. 

2.6 Liaison Officer 
Not applicable. 
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2.7 Information Officer 
2.7.1 Public Information Officer 

2.7.2 Community Involvement Coordinator 
A date has not been selected for the next community meeting. 

3. Participating Entities 
3.1 Unified Command 
Indiana Department of Environmental Management 
Indianapolis Department of Public Works 
Pike Township Fire Department 
City of Indianapolis 

3.2 Cooperating Agencies 
Marion County Health Department 

4. Personnel On Site 
U.S. EPA 
START Contractor 

5. Definition of Terms 
ASAOC - Administrative Settlement Agreement on Consent 
ERRS - Emergency and Rapid Response Services 
IDEM - Indiana Department of Environmental Management 
OSC - On-Scene Coordinator 
POLREP - Pollution Report 
PRP - Potentially Responsible Party 
RCRA - Resource Conservation and Recovery Act 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 
6.1 Internet location of additional information/report 
For additional information, please refer to the US EPA lead removal action website at www.epaosc.org/esi 

6.2 Reporting Schedule 
The next POLREP will be submitted at a date to be determined. 

7. Situational Reference Materials 
For additional information, please refer to the documents section at www.epaosc.org/esi 
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